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MONTHLY PROGRESS REPORT FOR PERIOD ENDING AUGUST 31, 1987 

Progressive work associated w i t h  the Federal F a c i l i t i e s  Compl lance Agreement 
(FFCA) has continued during the month o f  August, 1987. 

Response t o  the U.S. EPA and OEPA comnents on the RI/FS Work Plan and 
support ing documentation were fo rma l l y  t ransmi t ted t o  U.S. €PA on August 24, 
1987. The t r a n s m i t t a l  included comment responses t o  U.S. EPA and OEPA 
comments, a rev i sed  Work Plan volume, and change pages t o  the  support 
document a t  i on. 

The f i r s t  monthly RI /FS Technical Progress Report was t ransmi t ted t o  U.S. €PA 
on August 20, 1987. 

A l l  r a d i o l o g i c a l  and chemical analyses of samples c o l l e c t e d  i n  support of the 
Character izat ion I n v e s t i g a t i o n  Study ( C I S )  were completed du r ing  August, 1987. 
Complete C I S  f i n a l  repo r t s  are c u r r e n t l y  i n  the process o f  being prepared. 

I n  compliance w i t h  I tem D o f  t he  Clean A i r  Act sect ion o f  the FFCA, a modified 
EPA method 5 stack t e s t  was' performed on emission p o i n t  EPP-015. The r e p o r t  
of the r e s u l t s  o f  t he  stack t e s t  w i l l  be t ransmi t ted t o  U.S. €PA i n  October, 
1987. 

INTRODUCTION 

As an i n t e g r a l  p a r t  o f  the agreement between the U. S. Department of Energy 
(DOE) and the U. S. EPA signed on J u l y  18, 1986, monthly repo r t s  are t o  be 
provided by the DOE t o  the €PA w i t h  regard t o  the progress made t o  meet the 
prov is ions s t i pu la ted  by the agreement. This r e p o r t  f u l f i l l s  t h a t  requirement 
by descr ib ing act ions undertaken a t  the Feed Mater ia ls  Production Center 
(FMPC) dur ing the pe r iod  of August 1 through August 31, 1987. 

WORK ASSIGNMENTS AND PROGRESS 

The status o f  the ongoing and completed work i n  support o f  the FFCA i s  
sumnarized i n  Table 1. Addi t ional  descr ip t ions o f  the work being performed 
and attendant progress are presented i n  the f o l l o w i n g  sections. For c l a r i t y ,  
Table 1 and the f o l l o w i n g  descr ip t ions o f  progress are presented i n  a format 
consistent with the Compl i ance Agreement. 

Comprehensive Environmental Response, Compensation and L i a b i l i t y  Act 
(CERCLAl 

1. In ter im Remedial Measures 

Section l . A  

Comments on the CERCLA Section l . A  de l i ve rab le  were received 
f r o m  U.S. EPA on June 2, 1987. The FMPC responses t o  the U.S. 
EPA comments on the CERCLA Section l . A  d e l i v e r a b l e  were 
t ransmit ted t o  U.S. EPA on J u l y  10, 1987. ,, 
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Section 1.8 

The original CERCLA 1.8 deliverable was submitted on August 
17, 1986. This suhittal was revised to incorporate U.S. €PA 
comnents and resubmitted January 21, 1987. A second set of 
U.S. EPA comnents, generated by PRC, were received on June 2, 
1987. The FMPC response to the second set o f  U.S. €PA 
comnents on the CERCLA 1.B deliverable was transmitted to U.S. 
EPA on July 10, 1987. 

2 Remedial Investigation/Feasibil ity Study (RI/FS) 

Section 2.C 

Work on this section is complete. 

Section 2.0 

The site-wide RI/FS Work Plan was transmitted to U.S. €PA 
December 19, 1986. U.S. EPA comments on the Work Plan and 
support documentation were issued on June 24, 1987. The FMPC 
responses to the EPA comments on the Work Plan and support 
documentation were transmitted to U.S. EPA on August 24, 1987. 
The transmitted documents included comment responses, a 
revised Work Plan volume, and change pages for the Work Plan 
supporting documents. 

On July 21, 1987, the FMPC received written approval from the 
U.S. EPA to proceed with the installation of forty-five 
groundwater monitoring wells. Installation of the monitoring 
wells was initiated on August 25, 1987. 

The biological sampling program and the surface radiological 
survey were initiated on August 28, 1987. The biological 
sampling program is initially concentrating on aquatic 
sampling in the Great Miami River and Paddy's Run Creek. The 
surface radiological survey was initiated on the 1000 foot 
grid areas outside of the FMPC production and waste storage 
areas. 

Progressive actions continued on the Characterization 
Investigation Study (CIS) being performed in support of the 
sitewide Environmental Impact Statement and the RI/FS. 
Radiological and chemical analyses of collected samples have 
been completed. Final reports defining actions taken under 
the CIS are being prepared. Final CIS reports are anticipated 
to be issued in October, 1987. 

3 Reports and Record Keeping 

Section 3.B 

The first RI/FS Monthly Technical Progress Report was 
transmitted to U.S .  EPA on August 20, 1987. 

2 



Clean Air Act (CMl 2662 
Sect ion 8 - Items 1 through 4 

The FMPC de l i ve rab le  addressing Sect ion 8 - Items 1 through 4 
of the Clean A i r  Act Sect ion o f  t h e  FFCA was t ransmi t ted t o  
U.S. €PA i n  August 1986. 

A May 12, 1987 l e t t e r  from W i l l i a m  D. Franr t o  James A. 
Reafsnyder stated t h a t  t he  FMPC a i r  monitor ing network should 
be reevaluated f o r  i t s  ab i  1 i ty  t o  measure representat ive 
concentrat ions o f  a i r  p o l l u t a n t s .  An evaluat ion o f  the FMPC 
a i r  monitor ing network was performed i n  December, 1986. M r .  
Franr's concerns on the l o c a t i o n  o f  a i r  monitor ing s t a t i o n  no. 
6 were addressed dur lng the  j o i n t  OEPA/U.S. €PA inspect ion on 
Ju ly  14-17, 1987. Actions a re  c u r r e n t l y  underway t o  modify 
e x i s t i n g  monitoring s t a t i o n s  t o  meet €PA s i t i n g  c r i t e r i a .  
Modif icat ions on the moni tor ing s t a t i o n s  w i l l  be completed by 
January 15, 1988. 

Section D . l  

A proposed stack t e s t i n g  schedule f u l f i l l i n g  the requirements 
of I t e m  D o f  the Clean A i r  Act  sect ion o f  the FFCA was 
transmit ted t o  EPA on December 12, 1986. A rev ised stack 
t e s t i n g  schedule was t ransmi t ted  t o  €PA dur ing September, 
1987. 

During the per iod August 26 through August 29, 1987, stack 
t e s t i n g  was performed on FMPC- emission p o i n t  EPP-015 i n  
accordance w i t h  I t e m  D o f  t he  Clean A i r  Act sect ion of the 
FFCA. The t e s t  involved u t i l i z i n g  a modif ied EPA method 5 
procedure t o  provide a longer  du ra t i on  sampling time. The 
r e s u l t s  of the stack t e s t  w i l l  be issued i n  October, 1987. 

Section E.2 

The i n i t i a l  Quar te r l y  P a r t i c u l a t e  Emission Report prov id ing 
data f o r  the period from January through October, 1986 was 
transmit ted t o  EPA on December 12, 1986. The second q u a r t e r l y  
p a r t i c u l a t e  emission r e p o r t  f o r  the per iod November, 1986 
through February, 1987 was t ransmi t ted t o  the EPA on A p r i l  20, 
1987. The t h i r d  qua r te r l y  p a r t i c u l a t e  emission repo r t  for  
March through June 1987 was t ransmi t ted t o  the EPA on J u l y  29, 
1987. 

Sections F and G 

Work on these sections i s  complete. 

O Resource Conservation and Recovery Act (RCRA) 

Section A - Items A . l  through A.7 and Section - 
B.5 

tems B. throug I 

U.S. EPA - Region V provided comments on Sections A and 8 i n  

comments. The revised Section A was t ransmit ted t o  the U. %A 
December 1986. Both Sections were revised t o  r e f l e c t  U . S .  
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EPA on January 23, 1987 f o r  t h e i r  cocllaent. The revised 
Section 8 was transmit ted t o  U.S., €PA on January 28, 1987. 

A May 12, 1987 l e t t e r  frm W i l ’ l i a m  D. Franr t o  James A. 
Reafsnyder provided a second round of U.S. €PA coRlnents on 
these revised FFCA del  iverables. Actions are cur ren t ly  
underway t o  address U.S. EPA comnents. A response w i l l  be 
transmitted t o  U.S. €PA i n  October, 1987. 

Section C w i th  Items C . l  and C . 2  

The FHPC has developed a f i n a l  closure p lan f o r  the Waste 
P i t  4. The f i n a l  c losure plan was transmitted t o  the U.S. EPA I 

on Ju ly  29, 1987. A post c losure plan w i l l  be prepared 
fol lowing the RI/FS. 

Radiation Discharge Informat ion 

Section A w i th  Items A . l ,  A.2, and A.3 

The FMPC o f f - s i t e  environmental monitoring program and the 
associated q u a l i t y  assurance plan were provided t o  the U.S. 
EPA i n  August 1986. A May 12, 1987 l e t t e r  f r o m  W i l l i a m  D. 
Franz t o  James A. Reafsnyder provided U.S. EPA comments on 
these documents. Actions are cur ren t ly  being taken t o  address 
the U.S. €PA comments. 

The resu l ts  f rom monitoring continuous 1 i q u i d  discharge 
samples a r e  t o  be reported on a quarter ly basis. The i n i t i a l  
report f o r  the period f rom January through October, 1986 was 
transmitted t o  EPA on December 12, 1986. The quar ter ly  repor t  
f o r  the per iod November 1986 through February 1987 was 
transmitted A p r i l  20, 1987. The quarter ly repor t  f o r  the 
period March, 1987 through June, 1987 was transmit ted t o  the 
€PA on Ju ly  29, 1987. 
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TAUL 1. 

STATUS O f  ACTIONS AS Of 
31-h4-87 

1 

1 .A 

1 .E. 

1.c. 

2 

2.A. 

2.0. 

2.C. 

2.D. 

2.E 

INTERIM REMEDIAL WEASWIES 

Develop and implement O&H procedrres 
and work practices to control 
radioactive emissions, including 
radon gas and decay products. 

60 days 

.-...........- 

Carplete. Comnents uere received fran U.S. EPA 
on Jvw 2, 1987. A cannent response nas 
transmitted to U.S. €PA on 10-Jul-87. 
Sops in process of being revised. 

Develop and provide to EPA a plan 
and inplementation schedule for the 
control of radon at the K-65 silos. on original 17-Aug-86 sutmittal received 17-Jun-87. 

30 days Revised deliverable was transmitted to 
EPA on 23-Jan-87. Second set of cOmnents 

A cannent response was transmitted to U.S. EPA 
0(1 10-Jul-87. 

Implement radon control plan 
approved by the EPA. 

REMEDIAL INMSTIGATIOII/lYVESTICATIO(I S T W Y  

RIfFS work to be cocdrted in M 
accordance with EPA guidelifys. 

- -  No Action ReqJired - -  .-.. 

Provide to EPA analysis results for 
laboratory cert i f icet ion - - - - 
s4v task 7b. 

CS days 

Subnit to EPA Work Plan for a 
carplete sitewide RI /FS.  

Amend and slkmit revised RI/FS work plan 
to EPA if deficiencies are fovd. 

2.F  Implement tasks detailed in the 
approved Rl/FS Work Plan. 

A Feasibility Investigation for the control o f  
redon emissions fran the K-65 silos is being 
prepared for transmittal to'EPA in October, 1987. 

Carplcted. 

Vork plan transmitted D e c h r  19, 1986. 
S w r t i n g  docunents transmitted on 
January 30, 1987. 

Draft  cOmnents received fran U.S. EPA on 14-Hay.87. 
Final carments issued fran U.S. EPA 24-Jur-87. 
Comnent responses and a revised Work Plan 
were transmitted to EPA on 24-Aug-87. 

A conditione1 approval to initiate drilling 
45 RI/FS monitoring welts was received fran 
U.S. EPA. Drilling of .  the wells was 
initiated on 25-Aug-87. 

Page 1 
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TABLE 1. 

STATUS O f  ACTIONS AS OF 
31-w-87 

3 REWRTS AND RECORD KEEPING 

3.8 R I / F S  Progress Report 

C L E M  A I R  ACT 

A. - -  No Action Required - -  

B.1. I n s t a l l  real-t ime a l a m  m i t o r s  
on a l l  MAJOR emission points. 
ALSO L is t  m - a l a r m e d  emission 
points. 

.-.. 

30 days 

8.2. Establish and inpleanent d i n i s t r a -  30 days 
t i v e  controls for real- t ime monitors 
t o  ensure eny uplamed releases 
w i l l  be detected and dealt with i n  
24 hours. 

8.3. Establish and inplement sanplc 
co l lec t ion  and annlysis procebrcs 
and a QA plan t o  monitor ALL 
radionuclide emission points. 

6.4. Establish schedule for  the 
ins ta l  l a t i on  of miss ion  controls 
and prepare annual progress report 
on replacement of control devices. 

Respond t o  U.S. EPA ccinnents on A i r  
Monitoring Network 
UDF-JAR dated 12-May-87. 

30 days 

30 days 

An R l / F S  Progress Report was transmitted t o  
U.S. EPA on 2o-~ug.a7. 

Corrpl e t ed. 

Carpleted. 

Canpl  e t  ed. 

Conpleted. 

In progress. WF concerns on monitoring 
s ta t ion  no. 6 addressed in July 14-17, 1987 
meeting a t  the fHPC. Actions t o  address WF 
cmcerns on FMPC monitoring stations meeting 
EPA s i t i n g  c r i t e r i a  t o  be irrplemented by 
15-Jan-88. 

Page 2 
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TABLE 1. 

STATUS OF ASSI0#MTS FOR VORK REQUIRED ON 
FEDERAL FACILITIES CaQLIAWCE AGREEMENT ACTIONS 

STATUS OF ACTIQIS AS OF 
31 ---a? 

0.1 Provide EPA year ly stack-test ing 
schedule. 

D.2 Provide EPA stack-test  results for 
stacks tested that year. 

E.1 Maintain records o f  monthly 
par t i cu la te  matter emissions. 

E.2 Provide quarter ly reports to  EPA 
on these emissions. 

-LET I ON 
TIME AFTER 
FFCA 
SIGUED ......-.-..- 

._.I 

year ly 

45 days 
af te r  t es t  

quarter ly 

F. Provide EPA l i s t  of envirormental 60 days 
a i r  monitoring equipnent, including 
locat ion and the OBn progrmr. 

G. Develop and provide EPA an 08n 90 daw 
prograro for a i r  po l l u t i on  control 
devices. 

RCRA 

A L 8 Respond t o  USEPA comnents in  Item 
A.1. - A.7. and Item 8.1. - 8.5. 
bDF- JAR dated 12-May-87. 

A. Achieve compliance with interim 
status regulations. 

30 days 

A. l .  Conduct hazardous waste determination 30 days 
on a l l  waste streants. 

A.2. Comnence a hazardous waste analysis 30 days 

Completed. The 1987 Stack Testing Schedule 
was transmitted t o  EPA in  Dec-r, 1986. 

In process. 
29-Aug-87. 
EPA in  October, 1987. 

Stack test  of EPP-015 was carpleted 
Results t o  be transmitted t o  

Continuing. 

I n i t i a l  report transmitted on 
Dec&r 12, 1986. Second report issued 
on Apri l  20, 1987. Third report issued on 
Ju ly  29, 1987. 

Conpleted. 

Completed. 

In process. Resporsc t o  be transmitted 
t o  U.S. EPA in October, 1987. 

Revisions t o  the A1-A7 srrbnittals transmitted 
on January 23, 1987. Additional carments 
received on 12-May-87. 
transmitted to  U.S. EPA in  October, 1987. 

Response t o  be 

Carpleted. 

Ca-tpleted. 

7 
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ACT ION 
--..e. 

A.3. 

A.4 .  

A.5.  

A.6. 

A.7. 

8 .  

8.1. 

8 .2.  

6.3.  

’ 8.4.  

8.5.  

c.1. 

OESCRl PTIOY 
................................... 
program. 

Update o f  opers t iw  records pursuant 
t o  40 C f R  265.73 and 265.309. 

~wtude f u l l  name and signature and 
date received on manifests pursuant 
t o  40 CFR 265.71. 

Update the f a c i l i t y  closure plan t o  
re f l ec t  the year the f a c i l i t y  expects 
t o  begin closure. 

Begin col lect ion of all r m - o f f  
fran the active portions of p i t  4 .  

Prepare and maintain ou t l i ne  fo r  a 
g r d w a t e r  -1 i t y  assessment program. 

S u t m i t  t o  EPA fo r  approval a 
detai led grandueter mi tor ing  
plan. 

Determine grandwater flow a t  the 
RCRA regulated mi ts. 

Provide map showing locat ion of 
a l l  RCRA m i t o r i n g  wells. 

lncluje design and construction 
specs for a l l  RCRA uel ls.  

Monitor fo r  a l l  Appendix V I 1 1  
constituents, including radionuclides. 

lnclude a sanpling and enelysis 
plan to  meet 40 CFR 265.92. 

Develop a closure plan fo r  the 

51-kp-87 

COQlETIOY 
1lwE AFTER 
FFCA 
SIGNU) ............ 

davs 

so days 

30 days 

30 days 

30 days 

90 days 

90 days 

90 hrs 

90 days 

90 d8ys 

90 days 

60 days 

STATUS ............................................. 

Conplcted. 

Cap1 e t  ed. 

Corrpl e t 4. 

Carpleted. 

tarpleted. 

Cmpletc. Addit ionel c-ts received 
frcm USEPA Q\ 12-May.87. Resparse t o  be 
transmitted t o  U.S. €PA in October, 1987. 

Caplct td.  

Caaplcted. 

Carpleted. 

Carpleted. 

C a p l e t 4  

f ina l  closure p lan  uas transmitted 

8 
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ACTION 

c.2. 

TABLE 1. 

S T A M  Of ASSIO#NTS FOR ulltl( REWIRED QI 
FEDERAL FACIL IT IES CoWpLIAtlQ AGREMENT ACTIOlS 

COQLETION 
TIM AFTER 
FFCA 

DESCR I P I  Io1 SIGNED S T A N K  ................................... .....-..-..- ............................................. 
landfill pursuant to 40 CFR 265.112. to U.S. EPA on July 29, 1987. 

Develop a post-closure plan for the 
landfill pursuant to 40 CFR 265.118. 

60 h y s  l o  be developed following RI/FS. 

RADIATION DISCHARGE INFORMATIQ 

A. Respond to USEPA camh?nts on Items 
A.l. - A.3. WF-JAR dated 12-Nay-87. 

A.l Provide EPA with existing offsite 30 days 
envirormental monitoring program. 

A.2 Provide EPA the PA program 30 days 
. associated with the envirwmental 

mitoring program. 

A.3 Report to U.S. EPA, OEPA and 
Ohio Oepertment of Health the 
results of the contiruars liqid 
discharge samples. 

querterly 

In  process. 

Completed. 

Completed. 

Initial report transmitted 
on Dec&r 12, 1986. 
Second report transmitted April 20, 1987. 
Third report transmitted July 29, 1987. 
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